
MEMORANDUM 

Date:  January 10, 2006 

To:  Land Reclamation Commission 

From:  Mike Larsen, Chief; Projects and Inspection Unit (original signed by Mike Larsen) 

Subject:  Coal Bond Forfeiture Status Update 

Since the last update provided to the commission on November 16, 2005, the bond forfeiture 
staff has continued to conduct on the ground inspections and evaluations of bond forfeiture sites. 
In addition, the staff has been working with contractors in order to complete needed repairs and 
maintenance at various forfeiture sites around the state. 

The following is a brief summary for the commission’s information as to the work progressing 
and/or completed since the November meeting: 

Riedel Energy, Inc. – Monroe and Ralls counties: 

Rock placement (erosion control) and pond repairs (principal spillway replacement) to two ponds 
on permit # 198903 and permit #198702 has been completed.  The ponds are currently being 
watched to ensure the water level will be adequate and stable prior to a presentation to the 
commission for release. 

Universal Coal and Energy Co., Inc. – Mine #4 (Permit #198319) – Howard county 

Work was completed with respect to rock placement for erosion control and a principal spillway 
replacement for one pond.  This work was conducted within permit #198319 at the north end of 
the minesite.  In addition to the above work, an application of agricultural lime was also 
completed on the pasture areas.  All work is now deemed to have been completed by the staff. 
This permit contains sixty (60) acres of mined land and will be presented for liability release to 
the commission at the January 26, 2006 meeting.



Burbridge Coal Co. – Monroe county 

Work was completed on the installation of a significantly sized plunge pool or energy dissipater 
at the outlet of a large pond.  This work eliminated a serious erosion problem which existed at 
this discharge point.  Currently, there still exists two significant gullies which are in need of 
repair and also the pond discharge tube itself requires repair.  The plan for these repairs is being 
worked on by staff and the contract for repairs is expected to be awarded in the spring of 2006. 

Projected Work Plans for 2006 

The staff is currently developing plans to continue work on Universal Coal and Energy’s mine 
#4 in Howard county.  Erosion repairs are seen as the most prominent aspect of the work needed. 
This work will continue during the first half of the coming year with areas  presented to the 
commission for liability release as the work is completed.  It is anticipated that all areas of mine 
#4 will be presented to the commission for release during the coming calendar year. 

Maintenance work is planned at the Bill's Coal minesite in southwest Missouri related to gully 
repair and diversion of additional water to a final pit impoundment.  It is currently planned to 
complete this work during this spring or early summer as weather and time allow. 

Maintenance work is anticipated during the next few months related to Missouri Mining’s Pit 14 
South with respect to rock placement and also for Missouri Mining’s Pit 15 emergency spillway 
and rock armoring of 2 gullies.  In addition, a monitoring well will be removed at Missouri 
Mining’s Pit 12. 

Reclamation assessments will be performed on the Riedel Energy Co. Perry mine in northeast 
Missouri near Mark Twain lake.  This is an extensive minesite and will more than likely be the 
focus of the bond forfeiture staff with respect to maintenance work during calendar year 2007.


